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Dear Mr. Gunter: 

As required by Article XVII, Paragraph 73 of the Administrative Order on Consent (Docket No.VII-
97-F-0009) for the referenced project and on behalf of The Doe Run Company, the progress report 
for the period June 1, 2013 through June 30, 2013 is enclosed. If you have any questions or 
comments, please call me at 573-518-0800. 

Sincerely, 

Mark Nations 
Mining Properties Manager 
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Matt Wohl- TDRC (electronic only) 
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Martin Kator- MDNR - DSP 
Robert Hinkson- MDNR - HWP 
Ty Morris - Barr Engineering 
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Federal Mine Tailings Site 
Park Hills, Missouri 

Monthly Progress Report 
Period: June 1, 2013 - June 30, 2013 

1. Actions Performed or Completed This Period: 
• Work continued on the task of stockpiling rock onsite. This work focused on stockpiling trail rock, • 
Type 1 riprap, Type 2 riprap, and Type 3 riprap. These rock types are being stockpiled in the northern 
portion of the Borrow Area. As of the end of the period, work on this task continued. 

Work in the Off Road Vehicle (ORV) Riding Area continued on the East Main Drainage Channel 
between 50+00 and the Main Drainage Channel. This work focused on constructing the channel, final 
grading, and applying rock to these areas. Due to large rainfalls on May 30th and 31st, the Drainage 
Channel near station 50+00 had some tailings silt in that will need to be removed. As of the end of the 
period, work on this task has been completed. 

Work in the ORV Riding Area also continued on the Blue Bird Drainage Channel between 25+00 and 
the Main Drainage Channel. This work focused on place of graded rock in the channel. As of the end of 
the period, work on this task continued. 

Work in the ORV Riding Area also continued on covering the trails and grids that exceeded the 600 
ppm action level in the portion of the ORV Riding Area included in Phase III and Phase IV of the fencing 
plan. As of the end of the period, work on this task continued. 
• Work began in the Borrow Pit Area. This work focused on final grading and placing rock in the Blue 
Bird Drainage Channel between Blue Bird Lake and the ORV Area. As of the end of the period, work on 
this task continued. 

Work continued in the Shaw Branch Creek Area north of Highway 32. This work focused on clearing 
and grubbing the trees from the area, as well as grading the area to drain and shaping the Shaw Branch 
Drainage Channel. As of the end of the period, work on this task has been completed. 
• Work continued in the Shaw Branch Creek Area north of Highway 32. This work focused on placing 
graded rock in the drainage channel and shot rock over the rest of the area. As of the end of the period, the 
drainage channel was complete and rocking had begun on the rest of the area. 

2. Data and Results Received This Period: 

• Attached are the lead monitoring results for the Missouri Department of Natural Resources -
Department of State Parks (MDNR-DSP) air monitor located near the ORV Riding Area for April 2013. 
Neither The Doe Run Company nor Barr Engineering were involved with siting this monitor, collecting 
the samples, processing the samples, evaluating the data, or verifying the accuracy of the data. 

During this period, the Ambient Air Monitoring Reports for January 2013, February 2013, and March 
2013 were completed. Any issues identified in these reports are discussed below. A copy of these 
documents has been sent to your attention. 

The January 2013 Ambient Air Monitoring Report noted the following: 

The action levels for lead and dust were not exceeded. 

• No samples were taken with the TSP or PM10 monitors on 01/01/13 due to the holiday. 

Sampling for the monitors at Federal #4 began on January 23, 2013. 

• No samples were taken with the Federal #2 TSP monitor on 01/24/13 due to mechanical failure. Upon 
discovery, the issue was corrected. 

The February 2013 Ambient Air Monitoring Report noted the following: 

The action levels for lead and dust were not exceeded. 
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No samples were taken with the TSP monitors on 02/22/13 due to an ice storm. 

No samples were taken with the PM10 monitors on 02/24/13 due to an ice storm. 

• There was a QA blank filter for the Federal #4 TSP and PM10 monitors on 02/27/13. 

The March 2013 Ambient Air Monitoring Report noted the following: 

• The action levels for lead and dust were not exceeded. 

No samples were taken with the Federal #4 PM10 monitor on 03/02/13 due to mechanical failure. 
Upon discovery, the issue was corrected. 

No samples were taken with the TSP monitors on 03/07/13 due to the remediation crew being at 
annual training. 

3. Planned Activities for Next Period: 

Work in the ORV Riding Area will continue on the task of covering the trails and grids that exceeded 
the 600 ppm action level in the portion of the area included in the Phase III and IV fencing plan. 

Work in the ORV Riding Area will continue on the East Main Drainage Channel and the Blue Bird 
Drainage Channel. Work in this area will focus on constructing and rocking these channels. 

Work in the Borrow Pit Area will continue on the Blue Bird Drainage Channel. Work in this area will 
focus on rocking this channel. 

Work will continue in the Shaw Branch Creek Area north of Highway 32. Work in this area will focus 
on rocking this area. 

• Work will continue on the task of stockpiling trail rock, Type 1 riprap, and Type 2 riprap. 

The next MDNR-DSP progress meeting is planned for July 23, 2013. 

4. Changes in Personnel: 

• None 

5. Issues or Problems Encountered and the Resolution: 

• None. 

End of Monthly Progress Report 

1221 Mill Street, Leadwood, MO 63653 
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Air Quality Monitoring Pb results for April 2013 
St. Joe State Park 

Primary 
AQM Pb results for February 2013 

St. Joe State Park 

Primary 

Sample Number Date Collected Sampler: Result 

AB91948 2/3/2013 #1 Primary 0.0272 ug/m 3 

AB91949 2/6/2013 #1 Primary 0.0201 ug/m 3 

AB91950 2/9/2013 #1 Primary 0.0077 ug/m 3 

AB91951 2/12/2013 #1 Primary 0.0088 ug/m 3 

AB91952 2/15/2013 #1 Primary 0.0067 ug/m 3 

AB91953 2/18/2013 #1 Primary 0.0037 ug/m 3 

AB91954 2/21/2013 #1 Primary 0.0139 ug/m 3 

AB91955 2/24/2013 #1 Primary 0.0202 ug/m 3 

AB91956 2/27/2013 #1 Primary 0.0064 ug/m 3 

February Sum D.1147 February Average 0.0127444444444444 ug/m 3 

Run Days Scheduled: 9 Actual: 9 February Data Capture Rate 100.000% 

AQM Pb results for March 2013 

St. Joe State Park 

Primary 

Sample Number Date Collected Sampler: Result 

AB94423 3/2/2013 #1 Primary 0.0196 ug/m 3 

AB94425 3/8/2013 #1 Primary 0.0090 ug/m 3 

AB94428 3/17/2013 #1 Primary 0.0052 ug/m3 

AB94429 3/20/2013 #1 Primary 0.0094 ug/m 3 

AB94430 3/23/2013 #1 Primary 0.0356 ug/m 3 

AB94431 3/26/2013 #1 Primary 0.0044 ug/m3 

AB94432 3/29/2013 #1 Primary 0.0124 ug/m 3 

March Sum 0.0956 

Run Days Scheduled: 10 Actual: 7 

March Average 0.0136571428571429 ug/m 3 

March Data Capture Rate 70.000% 

Sample Number 

AB95910 

AB95930 

AB95950 

AB95970 

AB95982 

AB95987 

AB95993 

AB95999 

AB96005 

AB96010 

Date Collected 

4/1/2013 

4/4/2013 

4/7/2013 

4/10/2013 

4/13/2013 

4/16/2013 

4/19/2013 

4/22/2013 

4/25/2013 

4/28/2013 

Site: 

St. Joe 

St. Joe 

St. Joe 

St. Joe 

St. Joe 

St. Joe 

St. Joe 

St. Joe 

St. Joe 

St. Joe 

State Park 

State Park 

State Park 

State Park 

State Park 

State Park 

State Park 

State Park 

State Park 

State Park 

-#1 Pr 

-#1 Pr 

• #1 Pri 

-#1 Pr 

-#1 Pr 

-#1 Pr 

•#1 Pr 

-#1 Pr 

#1 Pr 

-#1 Pr 

imary 

imary 

imary 

imary 

imary 

imary 

imary 

imary 

imary 

imary 

April Sum 0.577 April Average 0.0577 ug/m3 

Three month rolling average: 0.03 ug/m1 

Result 

0.0151 ug/m 3 

0.3022 ug/m 3 

0.0629 ug/m 3 

0.0874 ug/m 3 

0.0613 ug/m 3 

0.0135 ug/m 3 

0.0052 ug/m 3 

0.0078 ug/m 3 

0.0094 ug/m 3 

0.0122 ug/m 3 

Actual: 10 Run Days Scheduled: 10 

Three Month Data Capture Rate: 90% 

April Data Capture Rate 100.000% 
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